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Transportation Programming 

Subject: STIP AMENDMENT 10S-054 
 

RECOMMENDATION: 
 
The California Department of Transportation (Department) will request that the California 
Transportation Commission (Commission) approve the requested State Transportation Improvement 
Program (STIP) amendment at the next scheduled meeting following the notice period. 
 
ISSUE:  
 
The Department and the San Diego Association of Governments (SANDAG) propose to amend the 
2010 STIP to: 

• Delete the San Luis Rey River Bridge and Second Track project (PPNO 2074)  
• Delete the Cardiff to Craven Double Track project (PPNO 2075)  
• Add the San Onofre to Pulgas Double Track Phase 1 project (PPNO 2094), reprogramming 

the new STIP capacity created.  
 

BACKGROUND: 
 
In the 2010 STIP, the San Luis Rey River Bridge and Second Track project (PPNO 2074) is 
programmed for $3,000,000 and the Cardiff to Craven Double Track project (PPNO 2075) is 
programmed for $4,397,000 for a total of $7,397,000 in Interregional Improvement Program (IIP) 
funds.  It is proposed to delete these projects from the STIP and program the new STIP capacity to 
the San Onofre to Pulgas Double Track Phase 1 project.  The projects proposed for deletion are 
located on the Los Angeles-San Diego-San Luis Obispo (LOSSAN) rail corridor which is the second 
busiest corridor in the Nation, and SANDAG recognizes the need to double track the corridor within 
its jurisdiction.  Both of these projects were approved for local funding by SANDAG and are 
currently undergoing preliminary engineering.  To date, there are no STIP expenditures charged 
against these projects.   
 
The San Onofre to Pulgas Double Track project (PPNO 2094) is currently funded with $30,000,000 
of Proposition 1B Intercity Rail (ICR1B) funds from the Public Transportation Modernization, 
Improvement, and Service Enhancement Account (PTMISEA).  The Commission, at its January 
2010 meeting, approved the allocation of $3.146 million in ICR1B funds for the Project Approval 
and Environmental Document (PA&ED) phase.  The project is nearing completion of this phase and 
needs to move on to the next phase.  
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Due to the loss of federal and local funds originally anticipated to be available for the San Onofre to 
Pulgas Double Track project, SANDAG is requesting that the project be split into two phases.  Phase 
1 would complete the environmental and design work for the entire project as well as construct a 
portion of the original 5.8 miles of double track work.  A concurrent ICR1B Program amendment 
that includes this project split is on this month’s agenda for Notice. 
 
The changes proposed above are reflected in the following tables. 
 
DELETE:  

 
PM Back

RAILSan Diego
PM Ahead

AB 3090
AB 3090 PS&E

CON

County District PPNO EA Element Const. Year
75

Route/Corridor

3,000

R/W 
Supp

CON 
Supp

Change
Proposed

(3,000)
0

2074
PA&ED
R/W

Caltrans

Description:

San Diego Association of Governments
San Luis Rey River Bridge and Second Track
In Oceanside, at Fallbrook junction and Oceanside.                                                             
Add 0.6 miles of second main track to connect passing tracks, and replace the single track bridge with a new double track 

RTPA/CTC:
Project Title:

IIP                                     
Existing 3,000 3,000

   

Project Totals by Component

CONR/W

AB 3090
AB 3090

2015-16

PA&ED PS&E

Implementing Agency: (by 
component)

FUND TOTAL
13/1412/1311/1210/11

Location

Prior

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

14/15+

  0  
(3,000)(3,000)

0        
Total
Existing 3,000 3,000 3,000

(3,000)Change (3,000) (3,000)
Proposed 0 0 0

 
 

PM Back
RAILSan Diego

PM Ahead

Caltrans
AB 3090
AB 3090 PS&E

CON

County District PPNO EA Element Const. Year
75

Route/Corridor

2,200 2,197

R/W 
Supp

CON 
Supp

Change
Proposed

(4,397)
0

2075
PA&ED
R/W

Caltrans

Description:

San Diego Association of Governments
CP Cardiff to CP Craven Double Track
In Encinitas and Solana Beach, on Pacific Surfliner corridor between control point (CP) Cardiff and CP Craven.                 
Provide approximately 1.5 miles of main track and connect two sections of double track.                                         

RTPA/CTC:
Project Title:

IIP                                     
Existing 4,397 2,200 2,197

   

Project Totals by Component

CONR/W

AB 3090
AB 3090

2015-16

PA&ED PS&E

Implementing Agency: (by 
component)

FUND TOTAL
13/1412/1311/1210/11

Location

Prior

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

14/15+

  0 0
(2,200) (2,197)(2,200) (2,197)

0 0       
Total
Existing 4,397 2,200 2,197 2,200 2,197

(2,200) (2,197)Change (4,397) (2,200) (2,197)
Proposed 0 0 0 0 0
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ADD:  
 
San Onofre to Pulgas Double Track Phase 1 Project (PPNO 2094) 
 

PM Back
RAILSan Diego

PM Ahead

SANDAG
SANDAGAB 3090

AB 3090 PS&E
CON

County District PPNO EA Element Const. Year
75

Route/Corridor

0 0

R/W 
Supp

CON 
Supp

Change
Proposed

7,397
7,397

2094 R986BA
PA&ED
R/W

SANDAG

Description:

San Diego Association of Governments
San Onofre to Pulgas Double Track Phase 1 Project
In camp Pendelton in the Lossan Corridor, from MP 212.3 to MP 216.5.              
Construct 4.2 miles of second track adjacent to the main track, replace a timber bridge with a new reinforced concrete 

RTPA/CTC:
Project Title:

IIP                                     
Existing 0 00

   

Project Totals by Component

CONR/W

AB 3090
AB 3090

2012-13

PA&ED PS&E

Implementing Agency: (by 
component)

FUND TOTAL
13/1412/1311/1210/11

Location

Prior

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

3,197

14/15

  4,200 3,197
4,2004,200 3,197

 4,200      3,197
State Bond - Intercity Rail                             
Existing 0 0 0 0 0

26,854 3,146Change 30,000 3,146 26,854
  Proposed 30,000 3,146   26,854  

0

26,854 3,146  

0

 
Local Funds - SANDAG                            
Existing 0
Change 8,845 8,845

 8,845  
8,845

Proposed 8,845    8,845    
Total
Existing 0 0  0 0  
Change 46,242 3,146  4,200 38,896  

  
  38,896

 4,200
3,146

0  0 0
4,200  

Proposed 46,242 3,146  4,200 38,896    38,896 3,146
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